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L) ENVIRONMENTAL RESEARCH & DESIGN, INC.

WATER QUALITY ENGINEERING
3419 TRENTWOCD BLVD., SUITE 102- ORLANDO, FL. 32812
TELEPHONE: {407) 855-0465 - FAX: (407) 826-0419

February 3, 2005

Mr. Thomas Ballentine, P.E.

Leon County Division of Environmental Compliance
Department of Community Development

3401 West Tharpe Street

Tallahassee, FL. 32303

RE: Contract Extension for the Lake Lafayette Watershed Study

Dear Torm:

Environmental Research & Design, Inc. (ERD) respectfully requests a time extension for
completion of work efforts on the Lake Lafayette Watershed Study from October 31, 2004 to
August 31, 2005 at no additional cost to Leon County. This time extension is necessary for
completion of the Phase II-B services which include development of hydrologic and nutrient
budgets for Lake Lafayette, development of a pollutant loading spreadsheet model, preparation of
two separate reports, evaluation of practical watershed management alternatives, evaluation of
future hydrologic and loading conditions, development of final watershed management altemnatives,
and various meetings with County staff and affected stakeholders. A proposed project schedule for
completion of the remaining Phase II-B tasks is attached. This schedule provides for completion of
all work efforts by July 31, 2005 which assumes a review period of two weeks or less by County
staff for the two required project reports. An additional 30-day period (until August 31, 2005) is
included as a contingency.

ERD feels that the proposed time extension is warranted due to severa] reasons. First,
the 12-month field monitoring program was initiated one month later than indicated on the project
schedule, with a July 1, 2003 start date rather than the proposed June 1, 2003 swart date, due 1o
delays in obtaining the prefabricated equipment shelters used at each of the four monitoring sites.
After beginning the 12-month monitoring program on July 1, 2003, the monitoring efforts should
have been completed on June 30, 2004. However, ERD extended the field monitoring program an
additional two months through July 2004 (at no cost to Leon County) in an attempt to collect the
required number of storm event samples within each of the rainfall event ranges outlined in the
scope of work. Although the contract specified collection of 72 separate baseflow and stormwater
samples, ERD collected more than 175 stormwater and baseflow samples during the monitoring
program in an attempi to better characterize inputs of baseflow and stormwater to Lake Lafayette
over a wide range of conditions. These additional samples were analyzed by ERD at no cost 1o

I Leon County.




Alftachmant # 5

P"Q"Zofz

Mr. Thomas Ballentine, P.E.
RE: Lake Lafayette Watershed Study P
February 3, 2005 : { )
Page Two o

A second source of delay in the project schedule has been difficulty in obtaining data from
our laboratory subcontractor. The initial data set provided by the subcontractor in February 2004
contained QA questions and issues, some of which are still being resolved today. Only
approximately half of the laboratory data which was to be collected during this project has been
provided by the subcontractor at this time. These data related issues delayed implementation of the
supplemental tributary monitoring which should have been performed simultaneously with the 12-
month field monitoring program. Afier review of this data, additional tributary monitoring was
initiated in the Tom Brown Park watershed, which will be completed at the end of March 2005.

At this time, virtually all requested Phase II-A tasks have now been completed, with the
Phase II-B scope of services remaining which involves p ollutant modeling, a nalysis o f existing
conditions, and development of management recommendations. These services can be completed
by ERD within the original 5-month time frame proposed in the existing contract. Assuming a start
date of February 1, 2005 for Phase II-B services, we estimate that this phase can be completed by
July 31, 2005 with an additional 30-day contingency period.

Thank you for your consideration of this request. If you need any additional information,
please feel free to contact me directly.

Sincerely,

/‘%ﬁiw%z A. Hﬂ«yw s ()

Harvey H. Harper, Ph.D., P.E.
President
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